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PROCEDURAL HISTORY

On May 19, 1994, the Commission issued its ORDER APPROVING SHORT-TERM AND
INTERMEDIATE INFRASTRUCTURE RECOMMENDATIONS AS MODIFIED AND
ESTABLISHING COMMENT PERIOD in the above-captioned docket.  In that Order the
Commission required each Minnesota local exchange carrier (LEC) to submit a plan for
providing digital interexchange facilities by January 1, 1998, unless the LEC requested an
extension or waiver.  The plans were to be submitted to the Commission on or before 
January 1, 1996.

On February 21, 1995, the Commission approved the upgrade plan submitted by Contel of
Minnesota, Inc., d/b/a GTE Minnesota (GTE).   The Commission ordered GTE to submit
progress reports on June 30 and December 31 of each year.

On December 28, 1995, GTE submitted a request for a time extension to December 31, 1998
for the required upgrade of the Nickerson exchange.  GTE explained that an extension to that
date would allow the implementation of digital interexchange facilities to coordinate with the
conversion of the Nickerson office to a digital switch during 1998.  If GTE were required to
upgrade the interexchange facility prior to the office conversion, it would have to add channel
banks for the message trunks at an extra cost of $20,000.

No party opposed GTE’s time extension request.

On January 16, 1996, the matter came before the Commission for consideration.

FINDINGS AND CONCLUSIONS
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The Commission finds that GTE’s request for a time extension should be granted.  No party
will be harmed by the delay.  GTE has offered a reasonable explanation for the request.  The
time extension for one exchange will not have a significant impact on the overall upgrade plan.

The Commission will grant GTE its request for a time extension until December 31, 1998, to
provide digital interexchange facilities in the Nickerson exchange.

ORDER

1. The Commission grants GTE its request for a time extension until December 31, 1998,
to provide digital interexchange facilities in the Nickerson exchange.

2. This Order shall become effective immediately.

BY ORDER OF THE COMMISSION

Burl W. Haar
Executive Secretary

(S E A L)

This document can be made available in alternative formats (i.e., large print or audio tape) by
calling (612) 297-1200 (TDD/TTY) or 1 (800) 657-3782.


